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RICHARD C. SLADE & ASSOCIATES

CONSULTING GROUNDWATER GEOLOGISTS

May 7, 1998
Mr. Michael Young, President )
Integrated Environmental Services, Inc.
3990 Westerly Place, Suite 210
Newport Beach, California 92660 P17-98

Re: Proposal for Hydrogeologic and Contractor Services
Destruction of Water Wells
Boeing Facility Property
Torrance, California

Dear Mr. Young:

Per your request and that of Mr. Chris Stoker of your office, the firm of Richard
C. Slade & Associates, Consulting Groundwater Geologists, is pleased to present its
proposal for hydrogeologic and contractor services for destruction of two water wells at
the Boeing Facility, Torrance, California. Specifically, these two wells are located in the
north-central portion of the property which itself lies just south of 190™ Street and
between Western Avenue on the west and Normandie Avenue on the east.

For the proposed work, Richard C. Slade & Associates (RCS) will serve as the
overall project director and will provide all required hydrogeologic office and field services
to perform the required destruction of the two subject water wells. RCS will also prepare
the Work Plan, respond to questions from the client(s) or Agency staff, prepare a Site
Safety Plan for its field personnel, monitor the actual well destruction, and prepare a letter-
report to document the destruction of each well.

For the contractor services, RCS will utilize Beylik Drilling Company (Beylik) to
perform all required field construction work necessary to completely destroy the two wells.
Beylik will perform the video logs, bailing of the wells, filling the entire well with Portland
cement, rip as much as 200 ft of new perforations in each well and complete the
destruction by creating a "mushroom cap" atop the existing casing. Beylik will also obtain
any necessary permits for the work and will prepare a Site Safety Plan for its personnel
and equipment.

For your information, we have worked on many occasions over the years with
Beylik on both the construction of new water wells and the destruction of others. Both
firms are well qualified to provide the design for the work and then to conduct the field
work necessary to thoroughly and properly destroy both wells. Our Recommended Scope
of Work and cost estimate are presented on the following pages.
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Integrated Environmental Services, Inc. _
Proposal re: Destruction of Water Wells, Boeing Facility Property

In our professional opinion you do not want to follow the minimum
requirements for well destruction identified in Bulletin 74-90 (June 1991) - California
Water Well Standards; that report supplements well destruction information originally
provided in Bulletin 74-81 (December 1981). True, your well destruction costs will be less
costly, but the long-term liability for your client will not be mitigated. A far better and
more permanent solution and one which will tend to preclude questions in the future
regarding the adequacy of the sealing method, is to conduct the work as we recommend
hereunder. Our proposed work will provide the following:

* Documentation of the existing conditions in each well;

. Provide the original driller's log for each well;

. A record of the field work conducted to clean out the current well to its
known total depth;

. A record of the additional perforations cut into the existing well casing in
order to allow our cement seal to extend out beyond the well casing and

at depths above the reported great depths to the uppermost perforations
in each well;

* A record of the volume and type of cement used to completely fill the
existing casing; and

. A letter-report for each well which provides the written documentation of
the above items.

Thank you for the opportunity of submitting this proposal, and we look forward
to continuing to work with you on groundwater issues relating to this property.

Very gruly yours,

& ASSOCIATES

Richard

Attachments
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RECOMMENDED SCOPE OF WORK

Background Information

During a field reconnaissance of the site early last year with Mr. Rus Purcell of
Kennedy Jenks Consultants, | observed the two subject wells and suggested that it may
be important to destroy those wells properly so that possible onsite contamination would
not migrate vertically downward to deep aquifers. Following that, we went to the County
of Los Angeles and obtained their re-written copies of the original driller's logs of those
two wells. Copies of those re-written logs were provided to Mr. Purcell and others
involved in the project at that time.

Recently, we were asked to prepare this proposal for destruction of the two
wells. To accomplish this properly, | decided to obtain copies of the driller's logs of the
wells from the contractor who originally constructed the wells in the early 1940s. That
contractor, Roscoe Moss Company, is still in business but now only manufactures water
well casing; they have not drilled welis since the mid-1970's. We routinely utilize their
well casing in the construction of municipal-supply water wells, a phase of our consulting
work with which we are frequently involved.

With the help of Mr. Ted Caldwell of Beylik Drilling Co., our sole subconsultant
for this well destruction project, we acquired a copy of the original driller's logs for both
subject wells. As stated above, both wells were drilled in 1942 for the Aluminum
Company of America. Both wells are 600 ft deep and contain interspersed zones of
perforations that begin at 477 ft in one well and 427 ft in the other. Based on
hydrogeologic conditions in the area, these wells likely produced groundwater from the
Silverado aquifer system. :

Due to their probable cable tool method of construction, neither well has a
sanitary seal or a gravel pack outside of the well casing. All casing is reported to be 14
inches in diameter. Although no electric logs were performed at the time of construction

of these wells, the driller's logs do indicate the subsurface sediments as logged by the
driller.

For proper and thorough well destruction, it is vital to have an accurate driller's
log and record of casing perforation intervals, and hopefully an electric log also. As stated,
only the former two items are available.

We have carefully reviewed the driller's logs of these two wells plus the log for
the following: the third onsite well (also drilled in 1942, but reportedly abandoned or
destroyed many years ago by others); and for a nearby but offsite well located just to the
south, drilled in 1943 for Stauffer Chemical Company, and reportedly abandoned(?) in
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RCS

Recommended Scope of Work 2 e

1967. Review of these four drillers' logs helps us identify potential zones that may require
sealing during the well destruction program.

Our limited comparison to date of the well drillers' logs to geologic logs of
recently-drilled, deep, onsite groundwater monitoring wells (WCC-3D) reveals:

a) The driller's logs are very generalized and tend to show relatively large
thicknesses of clays and/or sandy clays to depths of 150 ft or so.

b)  The geologic log shows the upper sediments are not clays/sandy clays but
rather predominantly fine grained sands from ground surface to 110 ft and
then silty clay from 110 to 118 ft, then fine-grained sands to 123 ft, and
finally claystone to the 140-foot total depth of this borehole.

c) Hence, the driller's log can only be used as a rough guideline for the
sediments present at depth in each well; as stated above, no electric log
exists for the old water wells.

Summarized Scope of Work

Hydrogeologic services for RCS will include:

Task A — Data Collection and Review

Collect and review the drillers' logs for three onsite wells and the nearby offsite
well and then compare those drillers' logs to the geologic logs of selected onsite

groundwater monitoring wells.

Much of this task has already been accomplished.

Task B — Prepare Site Safety Plan and Work Plan

Write and prepare a Site Safety Plan for the RCS field personnel and
incorporate it into our detailed Work Plan that must be prepared for the work.

These two plans will be submitted to the Regional Water Quality Control Board
for approval before conducting the field work.

Task C — Field Monitoring of Well Destruction Activities

RCS is in the process of developing a definitive step-by-step program for the
proposed well destruction. Individual work items to be included in the well destruction will
very likely include the following items and in the order so indicated for each well:
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: RCS

Recommended Scope of Work 3 N

1. Obtain appropriate permits to perform the destruction work.

2. Mobilize and demobilize all equipment and supplies (pump rig, bailers,
tremie pipe, and tractor). Remove the pump motor and pump column
from the well; these will be left onsite for disposal by Boeing because the
equipment is old and outdated and has no salvage value. At present, it is
not known at what depth the pump is set, in what length is each section
of pump column, and whether or not the joints of the pump column will
unscrew readily or if they need to be torch-cut to take them apart as they
are removed from the well.

3. Use a large diameter bailer to bail possible lubricating oil from the top of
the static level in the well; any bailed oil will be placed in appropriate
drums and left onsite for proper disposal by Boeing.

4. Conduct a video log survey of the well casing to the total well depth to
assess the condition of the casing and the exact locations of the casing
perforations, to determine the amount of sediment fill in the bottom of the
casing, and to determine if any portion of the casing has collapsed or is
ruptured. We assume that the casing has not collapsed.

5. Utilize a large bailer to bail sediment fill from the bottom of the casing; we
assume there is 50 ft of such fill to remove.

6. Utilize a down-hole casing perforation tool and cut new perforations into
the casing; we estimate we will cut as many as 200 feet of new
perforations in the well in the depth zone between ground surface and
400 ft (there are no existing perforations in either well above a depth of
427 ft.

7. Utilize tremie pipe set to various depths in the well and grout the entire
casing with a 10-sack mix; an estimated 25 cubic yards of cement may
be needed for each 14-inch diameter steel casing to the full depth of the
casing.

8. Demolish the large cement well pad and utilize a backhoe to excavate
down to 5 ft abound the top of the existing casing; remove the upper 5 ft
of casing; rip apart the upper few feet of the new exposed casing and
"mushroom” it out, and filling it will cement to create a "mushroom cap”
atop the casing; backfill the upper 5 ft of the excavation with native soils
up to original ground surface.
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RCS

Recommended Scope of Work 4 _X==

For our RCS work during Task C - Field Monitoring Services, we propose to:

1. Maintain liaison and communicate between our contractor and ourselves,
and between your office, the client, and our field personnel.

2. Provide limited monitoring of the removal of the motor, pump and pump
column.

3. Observe the bailing of possible lubricating oil from the water surface in
the well.

4. Be present when the video log is performed, and to review and provide
assessment of this video log; provide possible changes to the field
destruction program, as presently planned, due to unforeseen conditions
now detected downhole in the well by the video log.

5.  Assuming no changes to the originally planned program, we would now
monitor the bailing of the estimated maximum 50 ft of accumulated
sediment fill in the bottom of the well.

6. Monitor the down-hole ripping of the well casing (estimated 200 ft
maximum), at intervals that are finalized after reviewing the video log
survey, but are recommended to all be above a depth of 400 ft.

7. Monitor the complete filling of the well casing by cement to a depth of
600 ft.

8.  Provide part-time monitoring of the development and construction of the
"mushroom cap" atop the well casing.

Task D — Prepare Documentation Report

Write and prepare a report to document the methods used and results from the
destruction of the well.

Task E - Meetings

We envision there may be as many as two meeting to prepare for and attend
during the duration of this project.
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A.

COST ESTIMATE and SCHEDULE

For the preceding scope of work, we estimate the costs for our hydrogeologic
services and our well destruction contractor for the first well to be as follows:

Hydrogeologic Services $12,900 to $13,400

Contractor Services $18,000 to $18,800

Estimated Project Total $30,900 to $32,200

Subsequent to the work on the first well, and prior to initiating destruction

work

on the second, we can issue you a revised cost estimate for this subsequent work based
on results at the first well

Key Assumptions for Cost Estimates

a.

Our key assumptions for the cost estimates for the hydrogeologic office and
field services by RCS and for the field construction services by Beylik include:

A permit from the Watermaster and/or Environmental Health Department
will be required.

The wells will be destroyed, separately, perhaps weeks apart, and hence
not concurrently. We will begin at the northernmost of the two wells.

Pumps and motors will be removed from each well; we do not know the
depth of the pump setting or if the pump column is in 10- or 20-foot
lengths. Existing pumps, motors, and pump columns are old and outdated
and, hence, have no salvage value. They will be left onsite for disposal
by Boeing.

We assume there will be limited bailing of oil from the water surface in
each well; this oil, which is excess pump lubricating oil, must be removed
before conducting a video log of the well. Any such bailed oil will be
stored in drums for proper disposal by Boeing. Flocculant will be added to
the water prior to the video log.

A video log survey will be performed in each well to document the
location of existing perforations, to identify possible casing
ruptures/collapses at depth (which would then create severe problems in
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Cost Estimate and Scheduling 2 ==

subsequent cementing operations{, and to determine the depth of
sediment fill in the bottom of each well.

f. After the video logging, we shall bail.as much as 50 ft of sediments from
the bottom of each well, prior to ripping the casing.

g. Provide casing ripping tools to cut as much as 200 vertical ft of new
perforations in each well; this is essential to maximize the benefit of the
cementing operations in precluding further vertical movement of potential
contaminant down the existing casings. These new perforations will be
placed at selected intervals in each well between the depths of ground
surface and 400 feet.

h. Utilize a tremie pipe to completely fill the 14-inch diameter steel casings
to their total depths of 600 ft each.

Demolish the well pad and excavate down around the top of the casing,
cut off the upper 5 feet of casing, swedge the casing out, and open and
create a "mushroom, cap” with cement at a depth of 5 ft below ground
surface. Concrete from pad demolition will be left onsite for removal by
Boeing.

j- Costs for hydrogeologic services accrue on a time and expense basis in
accordance with the attached Schedule of Charges.

Schedule

We estimate we can provide our Site Safety Plan and Work Plan within three
weeks of receiving written notice to proceed. Time for permitting and Work Plan
acceptance by the regulatory agencies are not known.

Actual field time for performing all required destruction operations is estimated
at eight (8) full working days. Following all destruction work, | estimate we can provide
three copies of our "destruction report" within an additional three weeks.
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RICHARD C. SLADE & ASSOCIATES

SCHEDULE OF CHARGES AND CONDITIONS

PROFESSIONAL HOURLY RATES

Principal Groundwater Geologist

Project Manager — Groundwater Geologist
Staff Geologist

Graphics

Clerical

Depositions and Court Testimony (4-hour minimum per day)

SPECIAL EQUIPMENT AND SERVICES

Hermit Data Logger & Transducer (for aquifer tests)
Groundwater Monitoting Syringe (for volatile organics)
Submersible Pump (4-in diameter) and Generator

Field Water Quality Probe (T, pH, EC)

Electric Tape Water Level Probe

Check-valve Bailers (hydrocarbons or other contaminants)
Subsurface Exploration, Water Quality Laboratory

CONSULTING GROUNDWATER GEOLOGISTS

$135.00 per hour
$100.00 per hour
$70.00 per hour
$45.00 per hout
$45.00 per hour

$225.00 per hour

$350.00 per day
$125.00 per day
$150.00 per day
$75.00 per day
$25.00 per day
$20.00 per day
Cost + 15%

Job Supplies, Reproduction, etc. Cost + 15%
Automobile Mileage $0.40 per mile

CONDITIONS

Findings, conclusions, and recommendations will be prepared, within the limits
prepared by the client, in accordance with generally accepted professional hydrogeologic
practice. No other warranty, either express or implied, is made by any vetbal or written reports
or services furnished for this project.

Invoices will be issued, at my option, on a monthly basis or when the work is
completed. A service charge of 1-1/2% per month will be payable on any amount not paid
within 30 days. Any attorney fees or other costs incurred in collecting delinquent charges shall
be paid by the client.

Client will furnish rights-of-way to land proposed for field operations. Reasonable
precautions will be taken to minimize damage to land or underground facilities (such as
pipelines), but the proposed fees do not include costs for restoration of any damage resulting
from field activities.

January 1998
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